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Kalamazoo 

Battle Creek 

Source 
Ceresco Marshall 

E4 Alternative 
Containment 

Monitoring Update 
 

Update on status of E4  
Alternative Containment 
Monitoring Plan Requirements 

 

• Initial Monitoring  
 all components agreed 

to except velocity and 
discharge monitoring 

• Periodic Monitoring 
 All components agreed 

to except velocity and 
discharge measurements 

• Monitoring Plan  
 Enbridge to submit as 

Revised Morrow Lake 
Monitoring, Assessment 
and Management Plan 

 
 

 
 

July 10, 2012 



Submerged Oil 
Site-Wide Monitoring  

 
 
Late Summer Reassessment at NEBA Recommended Monitoring Locations (Poling) 
 
•       Target areas provided to Enbridge by EPA/MDEQ 
 
• Locations  from Ceresco Dam trestle upstream to MP 4.75 
 
• Identified targets from MP 13.48 to Mill Ponds 
 
• Identified targets from MP 20.25 to MP 36.5 

 
• Reassessment to commence today with goal to complete poling by Labor Day break 

 
 
 
 



Submerged Oil 
Site-Wide Monitoring  

 
 
 
 
 
 
 
 

Summer Reassessment of Locations Downstream of Morrow Lake Dam 
 

• Required Summer poling assessment in CWP 
 

• Reassessment commenced on Monday August 20 
 

• Poling at most target areas complete – all locations poled are “nones” thus far 
 

• Enbridge pursuing access for remaining targets not completed 



GIS 
Poling Data Review 

 
 

GIS Review of Poling Data Downstream of Morrow 
Lake Dam 
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Sediment Trap 
Monitoring 

 
 
Status of Round 6 Monitoring for 
Phase I Traps 
 
• Complete this week 
 
Phase II Trap Status 
 
• Evaluation of Current 

Conditions 
• Schedule 

• Phase II installations 
• Baseline surveys 

including poling 



GIS 
Poling Data Review 

 
 

GIS Review of Poling Data From Phase 1 Sed Traps 
 



Submerged Oil 
Quantification 

 
 
Oil Quantification Coring Program Status 
 
• Update on status of pilot study schedule 
 
 

 
 
 



Emerging Oil 
Management 

 
 
 
 

Recurring Sheen  and Sheen Responses - August 16, 2012 – August 21, 2012 
 

•       Ceresco (6) – including Control Point upstream to MP 5.25 
•       MP 21.5 (3) – upstream of 21.5 oxbow sed trap 
•       MP 23.25 (3) 
•       MP 26.00 (2) – phase 2 sed trap  
•       MP 26.25 (2) - backchannel 
•       MP 28.25 (3) – phase 1 oxbow sed trap 
•       MP 37.75 (4) – phase 2 sed trap – islands in neck 
•       MP 37.9 (5) – south and north cove of Morrow Lake Fan 
•       MP 38.75 (3) – Morrow Lake near Indian Island 



Emerging Oil 
Management 

Ceresco & 
Morrow Lake 

 
 

MP5.63 LDB August 21, 2012 Morrow Lake August 18, 2012 



Emerging Oil 
Management 

Ceresco & 
Morrow Lake 

 
 

MP5.63 LDB August 16, 2012 MP5.63 LDB August 18, 2012 
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Kalamazoo River 
RI/RA Status 

 
 
Source Area RA Schedule Update 

 
• RA Work Plan for the Source 

Area – Approved August 20, 
2012 

• September 4, 2012 – Close of 
public comment period 

 
Kalamazoo River RI 

 
• Continuing discussions on end 

points 
 

 
 


